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Flush hydrant, (5) are being installed in 20” line., and 
(6) in 12” line. 

 
Fusing of HDPE continues at a good pace, new mobile 
device shown here. 

 
As of today, there remains approx, 6,000 lf of line to 
install. 

 
Manhole(s) are on site, to be installed later over air relief 
valves. 

 
Another view of the type of material excavated.  The 
materials continue to meet the bedding requirements and 
it does not appear that any material will have to be 
imported. 

Brief cold spell this past few days may have slowed work 
down some but limited snowfall continues to benefit the 
project.  Contractor’s first payment has been processed 
and a copy is attached below.  Contractor also plans to 
begin installing more of the underground pipe at the 200k 
storage tank site, if weather permits. 
 
 

 Photos by John Monroe 



 
 


